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Agency Institution Building No. Building Name 

University of Wisconsin Milwaukee 285-0B-1937S SANDBURG HALL SOUTH 
 

Project No. 15K1G Project Title Sandburg Hall South Tower Restroom Renovation 
 

Project Intent 
 

This project renovates 160 residence hall suite bathrooms located on floors 1 through 20 within the Sandburg Hall 
South Tower (120,000 GSF). This project will be accomplished in two phases. Phase I will complete work on floors 11- 
20 during the Summer of 2017 and Phase II will complete work on floors 1-10 during the Summer of 2018. 

 

Project Description 
 

There are eight (8) restrooms per floor. Five (5) of the restrooms have an a-typical room layout and the remaining 155 
rooms have a similar layout. Project work includes replacing domestic water and sanitary waste piping, shower stalls, 
water closets, sinks, vanity shelves, fixtures and fittings, and all room finishes. Partial demolition and restoration of the 
gypsum wall boards will be required to facilitate water closets, piping, and vanity fixtures replacement. Full demolition 
and restoration of the shower tile and gypsum wall board systems will be required to allow piping and shower stalls 
replacement. The wing walls separating the shower stalls and vanities will be reconstructed. All room finishes will be 
replaced. Electrical outlets, lighting controls, and exhaust grilles will be replaced. Fire-stopping will be installed for all 
existing vertical penetrations in affected plumbing chases. 

 

Project Justification 
 

The galvanized steel plumbing piping is original to the building (1967) and the lateral waste and water supply piping has 
failed in numerous locations due to corrosion and general age-related degradation. Emergency repairs have been 
performed to restore operations, but students have been displaced and inconvenienced on each occurrence. The 
frequency of failures is increasing, which has led to concerns regarding system dependability, safety, and loss of revenue. 
The lead lined shower pans have begun to leak which have required costly and only temporary repairs due to the 
difficulties of interfacing with existing aged materials. When plumbing piping and shower leaks occur, wastewater and 
city water travels vertically through plumbing chases to the basement level due to the lack of fire-stop materials and 
penetration sealant. Fire safety will be enhanced with the completion of this project. 

 

A/E Consultant Requirements A/E Selection Required? Commissioning 

Consultants should have specific expertise and experience in the design and coordination of 
p h a s e d  remodeling work which involves architectural, plumbing, and electrical 
disciplines. Work includes site surveys, acquiring field data, and verifying as-built conditions to 
assure accurate development of design and bidding documents, and production of necessary 
design and bidding documents. Consultants should indicate specific projects from past 
experience (including size, cost, and completion date) in their letter of interest and when 
known, include proposed consulting partners and specialty consultants. 

Level 1 

Level 2 
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Project Budget Funding Source(s) Total 
 

Construction Cost:  $ 

Haz Mats:  $ 

Construction Total:  $ 

Contingency: 10% $ 

A/E Design Fees: 8% $ 

DFD Mgmt Fees: 4% $ 

Other:  $ 

  $2,963,000 

 

Proje 
 
 
 
 
 
 
 
 

 

Project Scope Consideration Checklist y   N 

1. Will the building or area impacted by the project be occupied during construction? If yes, explain how the 
occupants will be accommodated during construction. 

All project work will be coordinated through campus physical plant staff to minimize disruptions to daily 
operations and activities. 

2. Is the project an extension of another authorized project? If so, provide the project #... 

13A2I. 
 

3. Are hazardous materials involved? If yes, what materials are involved and how will they be handled? 

Required hazardous materials abatement has been included in the estimated project schedule and project budget. 
 

4. Will the project impact the utility systems in the building and cause disruptions? If yes, to what extent? 

All project work will be coordinated through campus physical plant staff to minimize disruptions to daily 
operations and activities. 

5. Will the project impact the heating plant, primary electrical system, or utility capacities supplying the 
building? If yes, to what extent? 

 

 
6. Are other projects or work occurring within this project's work area? If yes, provide the project # and/or 

description of the other work in the project scope. 
 
 
 

7. Have you identified the WEPA designation of the project...Type I, Type II, or Type III? 

Type III. 

 
 
 
 
 
 
 
 
 
 

 
ct Schedule 

GFSB - [] $0 

PRSB - [] $0 

Agency/Institution Cash [AGF0] $2,963,000 

Gifts $0 

Grants $0 

Building Trust Funds [BTF] $0 

Other Funding Source $0 

 $2,963,000 

Project Contact 
 

SBC Approval: 02/2016 Contact Name:   Jay P. Gilboy  

A/E Selection: 03/2016 Email:    <gilboy@uwm.edu>  

Bid Opening: 11/2016 Telephone:   (414) 750-1267 x  

Construction Start: 05/2017   

Substantial Completion: 08/2018   

Project Close Out: 12/2018   

 

mailto:gilboy@uwm.edu
mailto:gilboy@uwm.edu
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8. Is the facility listed on a historic register (federal or state), or is the facility listed by the Wisconsin Historical 
Society as a building of potential historic significance? If yes, describe here. 

 

 
9. Are there any other issues affecting the cost or status of this project? 

 

 

10. Will the construction work be limited to a particular season or window of opportunity? If yes, explain the 
limitations and provide proposed solution. 

Project work is seasonal. Preferred project work schedule should be limited to late spring, summer, and!or early fall 
months if possible. 

11. Will the project improve, decrease, or increase the function and costs of facilities operational and 
maintenance budget and the work load? If yes, to what extent? 

Completion of this project will decrease operational maintenance costs. 

 
12. Are there known code or health and safety concerns? If yes, identify and indicate if the correction or 

compliance measure was included in the budget estimate, or indicate plans for correcting the issue(s). 
 

 
13. Are there potential energy or water usages reduction grants, rebates, or incentives for which the project 

may qualify (i.e. Focus on Energy <http://www.focusonenergy.com> or the local utility provider)? If yes, 
describe here. 

 
 

14. If this is an energy project, indicate and describe the simple payback on state funding sources in years and 
the expected energy reduction here. 

http://www.focusonenergy.com/
http://www.focusonenergy.com/

